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Project Name: Administrative Information Management (AIM)

Status Report
OCIO Project #: 4440-48

Department: Department of Mental Health

Revision Date: 5/11/09

RFO and SOW approved 5/11/09 5/11/09

AIM Resource identified 5/18/09
Pending Budget 

decision on filling 

vacancies

Proposed Network design finalized 5/8/09 5/8/09

         Progress Report -- Team Member to Project Manager

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Do you plan to take time off that is not currently scheduled?

Planned/Scheduled Completion in Next Two Weeks

AIM Contract to acquire Sharepoint consultant posted by 5/18/09.   IV&V and IPOC RFO and SOW finalized and approved by 5/30/09. 

Status Summary Explanation

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Completed interview process for AIM resource.  Finalized Network design with Infrastructure Services Support staff.

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Confidential Status Report Page 1 of 7



CA-PMM
Project Name: Administrative Information Management (AIM)

Status Report
OCIO Project #: 4440-48

Department: Department of Mental Health

Revision Date: 5/11/09

Yes/No

Yes 

No

No

No

No

No

No

No

No

Status of Assigned Issues

Issue Number Description Due Date

1. Were recent milestones completed on 

schedule?

Status

N/A

4.  Were there any changes to scope?

         Status Report – Project Manager to Sponsor

Current Status Report

Questions Cause Impact Action Required

2. Were any key milestones or deliverables 

rescheduled?

3. Was work done that was not planned?

7.  Were any scheduled tasks not started?

5.  Were tasks added that were not originally 

estimated?

6.  Were any tasks or milestones removed?

8.  Are there any new major issues?

9.  Are there any staffing problems?
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Look Ahead View

Questions Impact Action Required

3. Is there any unplanned work that needs to 

be done?

4.  Are there any expected or recommended 

changes to scope?

1. Will upcoming critical path milestones or 

deliverables be delayed?

2. Do any key milestones or deliverables need 

to be rescheduled?

5.  Are there any tasks not originally estimated 

that will  need to be added?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

8.  Are any major new issues foreseeable?

6.  Are there any tasks or milestones that 

should be removed from the plan?

9.  Are any staffing problems anticipated?
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Target 

Date

Forecast 

Date

7/1/09 7/1/09

8/1/09 8/1/09

10/1/09 10/1/09

Use Cases On time

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Requirements On time

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed

Completed interview process for AIM resource.  Finalized Network design with Infrastructure Services Support staff.

Project Milestones:
List key milestones and their dates from the project schedule.  

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Solution Design On time

Milestones X

Schedule X

Resources X

Deliverables X

Continuing Cost X

OneTime Cost X

Waiting for approval to hire State Staff
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Target 

Date

Forecast 

Date

7/1/09 7/1/09

8/1/09 8/1/09

10/1/09 10/1/09

Date Completed

Use Cases On time

         Status Reports – Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date

Requirements On time

Solution Design On time

Milestones X

Schedule X

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

Continuing Cost X

One Time Cost X

Resources X Waiting for approval to hire State Staff

Deliverables X
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1. Customer Buy-In

High Degree of Buy-In

2.  Technology Viability

Strong Viability

0Medium Viability

Weak Viability

5% to 10%

>10%

0Medium Degree of Buy-In

Low Degree of Buy-In

         Monitoring Vital Signs Scorecard    

Vital Sign Variance Value Your Score

Late with no impact

Late impacting the critical path

3.  Status of the Critical Path (delay)

<5%

05% to 10%

>10%

4.  Cost-to-Date vs. Estimated Cost-

to-Date (higher)

<5%

0

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

04 to 6

>6

6.  Unresolved Issues 

(on time resolution)

On time

0

7.  Sponsorship Commitment

Fully engaged

0Partially engaged

Inadequate enagement

8.  Strategy Alignment

Strong alignment

0

9.  Value-to-Business

Strong

0Medium

Weak
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Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Medium

Weak

80-90% on time

<80% on time

10.  Vendor Viability (provide 

rationale for the rating in the field 

following the scorecard)

Strong

0

15-25%

>25%

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

080-90% on time

<80% on time

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

0

Vendor Viability Rating Rationale

13.  Actual vs. Planned Resources

>90% assigned and available

080-90% assigned and available

<80% assigned and available

14. Overtime Utilization 

(% of effort that is overtime)

<15%

0

15.  Team Effectiveness

Highly Effective

0Moderately Effective

Ineffective

Total  0
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